Oak Ridge Reservation EMDF ROD (Draft 1 issued on 7/12/21) - Status of Remaining Issues

Issue Progress Next steps Needed for
public
comment

ARARs in ROD EPA, TDEC and DOE participated in three EPA will issue preliminary ARAR comments on

discussion/resolution meetings. All parties are aware | 9/03/21; final comments NLT 9/27/21.
of the issues. EPA comments will not be a surprise.

Mercury Management Approach | EIT developed draft on 8/16/21. DOE and TDEC EIT to revised approach per comments. \/
comments received. ORC comments pending. Anticipate resolution by 9/15.

Effluent limits for Radionuclides | Project team developing water quality based Anticipate project team recommendation by \/
effluent limits. 10/1/21.

1) Fish consumption rates being negotiated;
2} Assimilative capacity of receiving stream: team Some indication that DOE may nhot endorse
suggesting variance from CWA guidance (TN project team result.
may not agree, WD may not agree), under
discussion;
3} 'secondary” COC list being negotiated;
4} Treatment of challenging rads being negotiated.
5) Fall fish sampling event pending (post ROD mod

if needed)

Waste Acceptance Criteria EPA has no further comments. TDEC and DOE \/
{(WAC) continue to negotiate.
Comments on D1 ROD Preliminary draft technical comments (including 1) Consolidate all comments NLT 9/13;

hydro and eco risk) submitted on 8/11/21. 2) Resolve conflicts in R4/HQ comments;

communicate significant comments to
ORC comments received on 8/27/21. TDEC NLT 9/17;
3) R4 briefings, as needed 9/24;

HQ comments received 8/30/21 with a few to 4) Formal comments to DOE NLT 9/27/21;

follow. 5} DOE to prepare D2 ROD (tent. 30 days)
Focused Feasibility Study for Submitted to EPA on 6/23/21 EPA awaiting DOE’s revision. DOE to revise
Wastewater EPA commented on 7/22/21 FFS, including addition of effluent limits for

radionuclides and Hg.

Finalize before ROD is signed.

SEMD 8/31/21
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